Washington Stata
Department of Transportation

SR 9/108th St NE - Intersection Improvements

Project Information Project Milestones

PIN: 100924C As of Date: August 2020 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete
State Route: SR 9
Current Status: Completed Legislative Districts: 39 Preliminary Engineering Start Q3 2016 Q3 2016 On Schedule
Project Description Environmental Complete Q4 2017 Q4 2017 On Schedule
This project will reduce the risk of collisions and provide relief at the SR 9/108th St NE Right of Way Complete
intersection.
Contract Advertisement Q4 2017 Q4 2017 On Schedule
Contractor: 009195 - GRANITE CONSTRUCTION COMPANY $2,326,408.72 - 2/7/18 Operationally Complete Q2 2020 02 2019 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $415 $412
Right of Way $0 $0 $0
Construction $0 $3,724 $3,069
Total $0 $4,139 $3,481
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $412 $0 $412
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $3,069 $0 $3,069
Total $0 $0 $3,481 $0 $3,481

Project Web Site: https://www.wsdot.wa.gov/projects/sr9/108thstimprove/default.htm
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